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United States Environmental Protection Agency
Region 10 Emergency Response Unit
POLLUTION REPORT

I. HEADING

Date: February 21, 2000

Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington

From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279

TO: See Distribution List on last page

POLREP No0.10 (Progress)

. BACKGROUND

Site ID: SSID # 106W

Delivery Order No: 081-10 -02

Response Authority: CERCLA,

CERCLIS No: WASFN1002182

NPL Status: Not Listed (former RCRA site within Commencement
Bay Superfund site)

State Notification: Washington State Department of Ecology referred site
to EPA

Action Memo Status: Signed on December 17, 1999 and January 7, 2000

Removal Start Date: December 17, 1999

Expected Completion Date: March 17, 2001

Site Web Page: www.epa.gov/rl0earth, click Index, click C for

CleanCare. or use URL: http://epainotesl.rtpnc.epa.
qov:7777/r10/cleanup.nsf/sites/CleanCare

1. SSTEINFORMATION

A. Incident Category

This is a time-critical removal action at an inactive waste management facility



B.

V.

Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47/ 16' 25" North and
longitude 122/ 23' 32" West. The site is located in the ATacoma Tideflats(
area about three miles northeast of downtown Tacoma. The site is
owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in the
state of Washington. When the facility was in operation its major function
was to solidify oily sludge wastes originating from catch basins, sumps,
and storm drains; recycle waste oils, antifreeze, and spent solvents; and
crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container storage
pads (container storage (CS) CS-4A and CS 4-B), and a processing area
where the distillation of solvent, oil, and antifreeze used to occur.

Response Information

Situation
1. Current Situation

February 14, 2000 (Monday)
Personnel on site: 7 START, 11 ERRS, 3 USCG, 2 EPA, 1 Temp
Weather: Cool, overcast with rain
All site personnel attended daily safety meeting and discussed site
safety and planned activities. START collected data as oil drums in
Building 5 were sampled. Managed and entered data related to
RCRA or non oil filter drums. ERRS discharged water from Baker
Tank (BT) 21 to city sewer, PCS pick up 7 TIP trailers and moved
them to their property adjacent to the site, cleaned BT 21 and
recleaned BT 1, treated approximately 6,000 gallons of water,
pulled samples from 4 rows of drums located in Building 5, and
pumped contact water and non contact water.




February 15, 2000 (Tuesday)

Personnel on site: 5 START, 11 ERRS, 3 USCG, 2 EPA, 1 Temp
Weather: overcast, cold, high 45 F

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START continued collecting data as
oil drums in Building 5 were sampled, continued managing and
entering data related to RCRA or non oil filter drums, provided the
Coast Guard with revised Generator list, and gathered and
reviewed procedures for handling Confidential Business Information
(CBI). ERRS treated approximately 12,000 gallons of water,
recleaned BT 1, continued pulling samples from drums in Building
5, pumped water to Lincoln Ave. once, and pumped approximately
15 drums of oil into poly tank.

February 16, 2000 (Wednesday)
Personnel on site: 5 START, 11 ERRS, 3 USCG
Weather: sunny, cool, high of 45 F.
All site personnel attended daily safety meeting and discussed site
safety and planned activities. START continued collecting
data as oil drums in Building 5 were sampled, continued managing
and entering data related to RCRA or non oil filter drums, sampled
BT 7, and assisted ERRS with drum organization. ERRS cleaned
BT 11, Emerald Services transported contact waste water from BTs
13 and 14 for off site disposal. Philips Services Corp., under
agreement with TIP leasing, staged four 40-foot long trailers in the
Philips land adjacent to the command posts, pending TIP leasing
decontaminating the trailers. Sampling of the first set of drums in
Building 5 was completed.

February 17, 2000 (Thursday)

Personnel on site: 5 START, 11 ERRS, 3 USCG, 4 EPA

Weather: Clear, light breeze, cold, high lower 40's

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START collected wastewater
samples from BTs number 7 and 8, continued inventory and data
entry for RCRA waste drums, documented sampling of drums in
Building 5, and continued oversight of on site activities. ERRS had
a contractor (Emerald Services) remove liquids from BTs 25 and 26
on Lincoln Avenue, ERRS decontaminated the tanks, collected
samples in Building 5, pumped 20 drums of oil and 4 totes of oil into
poly tank, pumped 52 drums of antifreeze into BT 18, discharged
treated waste water and began treating the next batch.

February 18, 2000 (Friday)
Personnel on site: 6 START, 11 ERRS, 3 USCG, 2 EPA
Weather: Overcast, light breeze, high in the mid 40's
All site personnel attended daily safety meeting and discussed site safety




and planned activities. START inventoried drums (mostly from
vendors that supplied materials to CleanCare) in the north end of
Building 5, and continued locating drums on site for vendors with
over 250 gallons of waste. Emerald Services transported contact
wastewater from BTs 2 and 3 for off site disposal. ERRS
decontaminated BT 13, assisted with the inventory of drums in the
north end of Building 5, continued treating contact water, and
continued locating drums on site for generators with over 250
gallons.

February 19, 2000 (Saturday)
Personnel on site: 3 START, 11 ERRS, 3 USCG
Weather: Overcast, light breeze, high in the mid 40's
All site personnel attended daily safety meeting and discussed site safety
and planned activities. START and ERRS, working together,
completed locating, inventorying and staging drums on site for
vendors with over 250 gallons of waste. ERRS also started
cleaning BT 3. START managed data from the inventory.

2.Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to
ask for a $2 million exemption, a 12-month exemption, and a

change of scope was signed. A purchase request was also signed

and ERRS was funded, incrementally, to begin removal activities.

The State (Washington Department of Ecology) and the City (City of
Tacoma Public Works) continue to provide assistance with
discharge of non-contact storm water and treated contact water.

Drums -

Qil Filter Drums: This week no used oll filters, or drums that held used oil
filters, were removed from the site. A total of nine rolloffs of used ol
filters and four rolloffs of used oll filter drums have been removed
from the site.

RCRA Drums: Finished segregation and inventory of all non oil filter drums
known to be located on the site (formerly referred to as RCRA
drums).

QOil Drums in Building #5: Continued sampling and collecting data for the
oil drums located in the southern portion of Building #5 and hstarted
performing Hazard Categorization tests on these samples. The
material from 35 of these drums and 4 totes was pumped into a
6,000 gallon storage tank to reduce disposal costs. Disposal
facility to be determined.




Antifreeze Drums: Antifreeze from 52 drums was pumped into Baker Tank
#18 to reduce disposal costs. Disposal facility to be determined.

Baker Tanks - Treated and discharged two batches (approximately 40,000
gallons total) of waste water to the City of Tacoma Sanitary Sewer
System. Baker Tanks are decontaminated and returned to the

vendor after they are emptied.

Surface Water - This week, continued treating contact surface water and
decontamination water with the temporary waste water treatment
system. Continued sampling and pumping non contact surface

water to the Lincoln Ave. ditch, under agreement with Washington

State Department of Ecology.

ASTs - No AST work was performed this week. To date all of the tanks in
Tank Farm 1 (T-1, T-3, T-4, and T-5) have been sampled.

Soil - No work was performed this week regarding site soils. To date, 14

soil samples were collected during the assessment phase to

characterize site soils.

A START contracted temporary employee provided assistance to EPA

Civil Investigations by photocopying documents specified.
3.Enforcement

The Region currently has some information regarding potential

responsible parties (PRPs) at the site. EPA intends to gather

additional PRP information during the removal action.

B.Planned Removal Activities

To minimize/eliminate to threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned:

Drums: organization of drums and documents (manifests & profile analyses),
generator notification, hazard categorization and disposal tests, and
removal of containers from the site. A meeting at CleanCare is scheduled
for February 22, 2000. At this meeting generators with wastes stored in
drums/containers will have the opportunity to identify their waste and
schedule a time to remove their waste from the site.

Baker Tanks: The water from some tanks will continue to be treated on site and
discharged. At the same time, water from other Baker Tanks will continue
to be shipped off site. As tanks are emptied, they will be returned to the
rental company.

Surface Water: manage surface water as it collects onsite (including sampling,




V.

treatment, and discharge), clean concrete and asphalt surfaces that
currently impact surface water, establish and implement a long term.
plan/recommendation for surface water management including possibly
construction of an asphalt cap.

ASTs: sampling, handling of contents (off site disposal or combination of onsite
treatment and off site disposal anticipated), clean tanks, possible
dismantling of some tanks and containment structures and remove from
site

Soil: Possible further sampling prior to excavation, confirmation sampling, and
removal from site or onsite treatment. Installation of asphalt cap if
deemed necessary.

C.Next Steps

EPA, ERRS, START, and the USCG Strike Team to continue managing onsite

surface water. Complete the data management for all RCRA drums,
locate and file the manifests for the RCRA drums, and prepare for
generator recovery of waste drums. Treat some Baker Tank water, ship
some of it off site. Discharge treated water to the Tacoma Sanitary Sewer,
in accordance with the Special Approved Discharge (SAD).
Decontaminate Baker Tanks as they are emptied and return them to the
vendor.

D.Key Issues

Security Off Duty City of Tacoma Police continue with site security.
Discharge of non contact waters Noncontact surface water is being discharged to

the Lincoln Avenue Ditch, as needed, with daily permission of the
Washington State Department of Ecology (DOE). Discharge requirements
established by DOE are being followed.

Management of contact water; Contact surface water (that which falls with in the

secondary containment structures) is being pumped into temporary
storage tanks (Baker Tanks). This water will has been analyzed and some
of it is being treated and discharged and some is being disposed off site.
Performing both tasks simultaneously will reduce the length of time
required to accomplish this task, reduce the associated costs, such as
Baker Tank rental fees, and remove the threat of a release.

Drum/Container Waste; Generators of site waste stored in drums/containers will

have the opportunity dispose of their wastes. This process will include a
meeting on site February 22, 2000.

Cost Information

Estimated costs are summarized below

Established Estimated Costs

Ceiling (as of 2/19/00)
|



EPA $ 150,000 $14,360
START $ 350,000 $70,634
ERRS $ 1,100,000 $ 521,555
Coast Guard $ 100,000 $27.714
| Total $ 1,700,000 $ 634,263

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.



VI Disposition of Wastes

Drums

Waste Stream Medium Quantity Containment- Treatment Disposal
Migration
Control
Used Oil Filters | solid and 270 cuyd placed linersin removed oil filters from 55 gallon Waste Management delivered to Olympic
solidified rolloffs drums and consolidated in rolloffs View Sanitary Landfill
waste
Used Oil Filter | solid waste 120 cuyd placed linersin crushed drums with an excavator to Phillips Services Corp. Delivered to
Drums rolloffs reduce volume Bethlehem Stedl for recycling.
Oily Debris solidified 20cuyd placed linersin consolidated in rolloffs Phillips Services Corp. delivered to
waste rolloffs Olympic View Sanitary Landfill
Contact Rain liquid 40,000 ga contained in Emerald Petroleum Servicess (EPS) EPS, to City of Tacoma Sanitary Sewer
Water Baker Tanks water treatment plant
Contact Rain liquid 83,400 ga contained in Phillips Services Corp. water treatment | Phillips Services Corp. to City of Tacoma
Water Baker Tanks plant Sanitary Sewer
Contact Rain liquid 20,000 ga contained in treated on site with temporary waste to City of Tacoma Sanitary Sewer
Water Baker Tanks water treatment system
Baker Tanks solid Tank 15 NA pressure washed, and wiped down returned to Vendor (Baker Tanks, Inc.)
Tip Trailers solid 11 trailers NA transported off site to make room for temporarily stored at the Phillips Services
other activities Corp. facility adjacent to the site
Oil From liquid 60 drums + 4 a6,000 gallon poly tank on site to be determined
Drums totes
Antifreeze from | liquid 65 drums bulked into Baker Tank #18 to be determined

Used oil filters have been removed from site to free up room to stage, sort, and
segregate the large volume of drums on site. The drums containing the filters were
located in Building 5, inside of on-site tractor trailer trucks, and co-mingled with
regulated wastes. Currently, the same is being done with the oil drums located in the

southern part of Building 5.

VI Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Julie Hagensen
Washington State Department of Ecology, Attention: Jim Sachet
City of Tacoma Public Works Department, Attention: Michael Kennedy

EPA Region 10 Web page, Attention: Beth Kunz

EPA Region 10, Emergency Response Unit, Attention: OSCs




VIl Status

Case Pending.



